



Engineering Department
P.O. Box 1845 _ 300 S. Church St.
Jonesboro, AR 72403
Phone: (870) 932-2438

MEMORANDUM

Date: July 03, 2019

Community Name / Number: City of Jonesboro / 050048

Subject: 2019 Progress Report:
Craighead County Hazard Mitigation Plan
Repetitive Loss Area Analysis

CRS Expiration Date: October 1, 2021

The Repetitive Loss Area Analysis was adopted by Ordinance 16:065 dated October 4, 2016. By Resolution 16:142 dated November 1, 2016, the City of Jonesboro, Arkansas also adopted the Craighead County Hazard Mitigation Plan. A copy of both plans are available on the city website or you can follow the link: <http://www.jonesboro.org/300/Floodplain-Management>

A copy of the progress report will be made available to all interested parties, media, public and governing bodies on the city website with a copy distributed at the scheduled August 2019 Stormwater Management Board meeting.

BACKGROUND:

The City of Jonesboro is currently classified as a Repetitive Loss Category B community as defined by the Community Rating System (CRS) of the National Flood Insurance Program (NFIP). A Category B community defined as a community with one, but fewer than 50 repetitive loss properties that have not received mitigation. A Category B community must review and describe its repetitive loss problem, prepare a map of its repetitive loss areas, prepare a list of the addresses of all improved properties in those areas, undertake annual outreach projects to those addresses, and prepare a floodplain management plan or area analyses for its repetitive loss area. The City of Jonesboro adopted the Craighead County Hazard Mitigation Plan meeting the requirements stated. The city is required to evaluate the plan yearly and report on progress towards implementing its mitigation actions.

PUBLIC INFORMATION ACTIVITIES:

- **Public awareness of hazards faced and how they should respond when the hazard threatens:**

Status: Project is ongoing. Letters mailed to property owners within the defined repetitive loss areas encouraging flood safety and the purchase of flood insurance including contents coverage for renters. A memo to insurance agents, mortgage brokers, and real estate agencies sent detailing our flood map information service. Both outreach projects conducted annually. Objectives reached and the activity is on schedule.



Engineering Department
P.O. Box 1845 _ 300 S. Church St.
Jonesboro, AR 72403
Phone: (870) 932-2438

- **Encouragement of residents to prepare disaster plans and supply kits:**

Status: Project is ongoing: Letters mailed to property owners and renters within defined repetitive loss areas encouraging the development of a disaster response plan. This outreach project currently conducted annually. The objectives reached and the activity is on schedule.

MAPPING & REGULATIONS:

- **Map local flood events and flood studies for future reference:**

Status: Project is ongoing: The engineering department continues to expand on its GIS database enabling staff to better plan and coordinate daily activities and projects. The information is provided to engineers and designers for establishing guidelines during construction to ensure public and property safety. City staff continues to publish and update multiple database files related to public safety, public service, planning and engineering. The city GIS department supplies information to EFSEEDGE web application to provide public access and viewing of city GIS data. The objectives reached and the activity is on schedule.

FLOOD DAMAGE REDUCTION ACTIVITIES:

- **Maintaining drainage system to prevent local flooding:**

Status: Project is ongoing: The street department continually performs ditch maintenance activities. Unwanted vegetation and storm debris removed and disposed of to increase flow efficiency. The objectives reached and the activity is on schedule.

- **Removing structures from Repetitive Loss Areas:**

Status: Project is ongoing: The City is in the process removing severe repetitive loss properties with a grant from FEMA through ANRC. The City has acquired two properties and are in the process of acquiring two others. One property owner has not agreed to the terms of the acquisition. The two properties acquired have been scheduled for demolition. The objectives reached and the activity is ahead of schedule.

RECOMMENDATIONS / CONCLUSION:

The City of Jonesboro continues to make great strides in accessing and resolving existing drainage hazards. In conjunction with the ANRC and USACE, the City of Jonesboro still aggressively seeks state and federal funding for future drainage improvement projects as well as funding to mitigate its repetitive loss structures. Furthermore, new data generated from the USACE drainage studies will be analyzed and implemented into daily planning, design, and administrative routines. All activities current and objectives reached.